



ABOUT CEVO® CHIEF EARNED VALUE OFFICER® CERTIFICATION

CEVO® Chief Earned Value Officer® executive certification program is the highest Earned Value Management (EVM) certification across industry and government. **CEVO®** is a global EVM credential that

recognizes executive-level leaders who require a general understanding of the application, value, and benefits derived from the use of advanced Earned Value Management Systems (EVMS) in the effective and efficient management oversight of very large complex, and high-risk projects and programs within their organizations

CEVO® Chief Earned Value Officer® credential certification is a unique executive/senior management level professional development program and course designed for executives and upper management in both Government and Industry who are eager to achieve total project and program management successes

CEVO® Chief Earned Value Officer® program is aimed at the present and next generation of government and business leaders: executives working for dynamic global companies and firms; international organizations and institutions; and government agencies/departments/ministries who need to broaden their horizons in the field and dimensions of earned value management, risk management, project management, technology, engineering, effective and efficient project/program governance; and enhance their prospects of achieving successful project and program execution and results.

CEVO® Chief Earned Value Officer® executive training course offers 3 days of intensive executive-level training in implementation of earned value management, project management, program management, leveraging information technology, finance, strategy, and risk management at the Corporate C-Suite Level.

EVMI® 301 **CEVO® Chief Earned Value Officer®** is approved by the United States Federal Government's Federal Acquisition Institute (FAI) for FAC-P/PM.

PAGE: 1 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



CEVO® CREDENTIAL CERTIFICATION OUTLINE, CURRICULUM AND PDUs:

CEVO® CREDENTIAL CERTIFICATION PROGRAM MODULES COVERED FROM DAY 1 THROUGH DAY 3:

The **CEVO®** Chief Earned Value Officer® curriculum has been designed by a number of internationally recognized professionals and experts from the fields of Earned Value Management, Project Management, Project Control, risk management, economics, business, finance, information technology, engineering, and government.

With its newly revised program, the **CEVO®** Chief Earned Value Officer® formula is challenging, rewarding, and exciting for all executives regardless of their industry domain or solution delivery. The curriculum will have a lasting effect and positive impact on the way you manage projects at an executive and senior management level and provide you with applicable knowledge to manage your projects successfully and delivered from start to finish, without schedule delays, cost overruns, poor quality, and technical scope related issues.

The CEVO® Executive DashboardTM training module, among others, will provide hands-on techniques and methods to enable better earned value management metrics and performance reporting. It is reported that between 75% and 85% of total projects done globally are executed over budget and behind schedule.

The **CEVO®** Chief Earned Value Officer® participant will gain insight into how to provide excellent leadership and mastery of execution best practices within their organizations to overcome and prevent this recurring and alarming trends of poor project delivery outcomes.

PAGE: 2 | www.evmi.com/cevo Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: certification@evmi.com | info@evmi.com EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



THE 5 CEVO® CHIEF EARNED VALUE OFFICER® MODULES:

MODULE 1: CEVO® Executive Leadership

MODULE 2: CEVO® Executive Strategy

MODULE 3: CEVO® Executive Management

MODULE 4: CEVO® Executive EVM Center of Excellence[™] (CEVO® Executive EVMCOE[™]) Establishment

MODULE 5: My CEVO[®] Strategy & Execution Playbook[™]

CEVO® EXECUTIVE PROGRAM (DAYS 1 & 2):

FOUNDATIONAL SKILLS BUILDING

High-level overview of EVM; EVMS & EIA-748 EVMS industry guidelines, US Senate Bill S 920, US Senate Bill S 801, IT SWAT team membership, FAC-P/PM & CEVO®

MODULE 1: CEVO® EXECUTIVE LEADERSHIP

- CEVO® Functions & Role
- The CEVO[®] Vision[™]
- The CEVO Goals & Goals setting
- CEVO® Executive Leadership
- CEVO® Leading Change and Innovation
- CEVO® Leaders Building Leaders
- CEVO® Succeeding in the sea of complexity
- The CEVO[®] Organization[™]
- The CEVO® Formula[™]
- The CEVO® AgendaTM

PAGE: 3 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant

Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



- The CEVO[®] Roadmap[™]
- The CEVO® MindsetTM
- The CEVO® Executive BriefcaseTM
- The CEVO® Executive DashboardTM
- The CEVO[®] Executive Boardroom[™]
- The CEVO® Top TwelveTM
- CEVO® Building and Developing a Culture of Leadership, Oversight, Transparency, Responsibility, Accountability, Problem Solving & Management Controls.
- CEVO® Aligning EVMS, EVM and project Controls delivery with your long-term business goals for all your projects and programs
- CEVO® Attracting & Retaining a Highly Skilled EVMS Workforce
- The New CEVO® The First Ninety Days Plan
- EVMI® CEVO® Project Case Study MethodTM Case Study 1

CEVO® EXECUTIVE PROGRAM (DAYS 1 & 2):

MODULE 2: CEVO® EXECUTIVE STRATEGY FORMULATION & EXECUTION

- Formulating and Implementing Organizational-wide Project Control and EVMS Strategy & Policy
- Advanced Cost Estimating (Getting your cost estimates right at the outset)
- Establishing Effective, Reliable, and Credible Performance Measurement Baseline (PMB) Management (Preventing unauthorized Changes, Scope Creep and risks) across all projects and programs
- Effective Earned Value Management (EVM) Implementation and Execution (Best Practices);
- Advanced EVM Analytics & Forecasting application;
- Project Management and Earned Value Management Maturity assessments;
- Maintaining and managing efficient and effective EIA-748 Compliant EVMS;

PAGE: 4 | www.evmi.com/cevo Duration: 3 days |Price: \$49,999 per participant

Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI®

USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



- Leading Successful Integrated Baseline Reviews (IBRs)
- Leading effective EVMS Surveillance Implementation; EVMS Surveillance Monitoring; & EVMS Surveillance Oversight
- Project Management Office (PMO) implementation and governance
- Leveraging EVMATOM® Earned Value Management Accountability Transparency and Oversight Matrix® Across the Project Organization, Project Budget and Project Work
- Leading EVM Processes Standardization
- Program & Project Financials Oversight
- Earned Value Management Architecture & Framework
- Earned Value Management Information Systems (EVMIS)
- Establishing and Managing Control Account Managers (CAMs); Program Managers; Project Managers; and Earned Value Management Systems Staff
- Effective and efficient Contract Management and Administration
- EVMI® CEVO® Project Case Study MethodTM Case Study 2

CEVO® EXECUTIVE PROGRAM (DAY 3):

MODULE 3: CEVO® EXECUTIVE MANAGEMENT & GOVERNANCE (DAY 3):

- CEVO® Executing Advanced Scope Management Systems
- CEVO® Executing Advanced Risk Management Systems
- CEVO® Executing Advanced Quality Management Systems
- CEVO® Executing Advanced Earned Value Management Systems (EVMS)
- CEVO® Executing Advanced Schedule Management Systems
- CEVO® Executing Advanced Change Management Systems
- CEVO® Executing Advanced Communications Management Systems
- CEVO® Executing Advanced Issues Management Systems
- CEVO® Executing Advanced Customer Relationship Management Systems
- CEVO® Executing Advanced Supply Chain Management Systems
- CEVO® Executing, Managing and Implementing Effective and efficient Project Management Controls & Systems

PAGE: 5 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI®

USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



- CEVO® Executing and Implementing Fraud Detection & Prevention Systems
- CEVO® Executing and Implementing EIA-748 Compliance & Surveillance Systems
- CEVO® Executing, Implementing, and Managing Variance Analysis Reporting, Problem-solving (Corrective Actions) and EVMS Data and Status Reporting
- CEVO® Executing and Managing the CEVO® Executive DashboardTM
- CEVO® Executing, and Managing a Customer Focused EVMS and Project Controls Delivery System

MODULE 4: ESTABLISHING, EXECUTING AND MAINTAINING THE CEVO® EXECUTIVE EVM CENTER OF EXCELLENCE™ (CEVO® EXECUTIVE EVMCOE™) (DAY 3):


- Building and maintaining a world-class 'CEVO® Executive Earned Value Management (EVM) Center of Excellence[™] (CEVO® Executive EVMCOE[™])'
- Annual CEVO® Executive EVMCOETM Reviews
- High-Level CEVO® Executive EVMCOETM Implementation Strategy Reporting
- All CEVO Participants will implement their "My CEVO Strategy & Execution Playbook" during the First 90 Days as a Newly certified CEVO®
- The "My CEVO Strategy & Execution Playbook" is a compendium of strategies, templates, methodologies, best practices, and benchmarks required to successfully launch, deliver, execute, build, and maintain a world-class CEVO Executive Earned Value Management Center of Excellence

All CEVO® Participants will receive their soft copy "My CEVO Strategy & Execution Playbook" which includes 5 sections and all Templates

PAGE: 6 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



MODULE 5: My CEVO® Strategy & Execution PlaybookTM Sections (DAY 3):



SECTIONS:

• SECTION 1:

My CEVO People Management Strategy & Execution

• SECTION 2:

My CEVO Program & Project Management Strategy & Execution

• SECTION 3:

My CEVO Executive Earned Value Management & Project Controls Strategy & Execution

• SECTION 4:

My CEVO Executive Governance, Oversight, Management & Leadership Strategy & Execution

• SECTION 5:

MyCEVOExecutiveEarnedValueManagement Center of Excellence (CEVOExecutiveEVMCOE)Planning,Execution,Implementation&MaintenanceStrategy

PAGE: 7 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



The Why? – CEVO® Chief Earned Value Officer®

CEVO® Certification Benefits to the Individual Participant – Top Reasons

Become part of a distinguished set of certified **CEVO®** Chief Earned Value Officer®s who understand how to effectively manage, control, execute, lead and integrate cost and schedule baselines effectively across all levels of organizations, projects and programs regardless of scale, scope, size and complexity

Organizations, clients and colleagues are assured that you have the **CEVO®** Chief Earned Value Officer® skills and knowledge required to lead, direct, control and manage integrated cost and schedule baselines effectively and efficiently; identify and resolve significant variances on projects and programs; and manage and control risks, schedules, costs, changes and quality on highly priced projects and programs (multi-million/multi-billion). Many Request for Proposals (RFPs) on large contracts issued by US Federal Government agencies such as US Department of State, US Department of Justice for example have recently requested CEVO® Chief Earned Value Officer® certification in their RFPs

Your recognition as an **CEVO® Chief Earned Value Officer®** sets you apart from the rest and shows that you understand the lingua franca of project management, earned value management (EVM) and project control

Increases your marketability to organizations in the global marketplace as certified CEVO® Chief Earned Value Officer®

Significantly increases chances of winning very large contracts (multi millions/multi-billions in dollar value) with certified **CEVO® Chief Earned Value Officer®s** assigned for oversight, transparency, leadership and management functions

Increases confidence as a Leader who can be held accountable and responsible for positive project outcomes and successful delivery on time, within budget and of top quality upon becoming an **CEVO®** Chief Earned Value Officer®

CEVO® Chief Earned Value Officer®s have the ability to build, implement and maintain compliant EIA 748-D industry standard Earned Value Management Systems (EVMS) across projects and organizations

CEVO® Chief Earned Value Officer®s have the ability to identify early warning signs and signals that can lead to ultimate and total project failure/termination and provide solutions to the significant variances uncovered on projects

CEVO® Chief Earned Value Officer®s will complete analysis on a given Case study that will allow them to compile a compendium of best practice strategies used on a Project to prevent cost overruns, schedule delays and poor quality deliverables; and implement compliant industry standard EIA 748-D Earned Value Management Systems on projects and programs

CEVO® Chief Earned Value Officer®s have the ability to lead, guide, develop and direct effective and efficient Control Account Management efforts on very large projects and programs

CEVO® Chief Earned Value Officer® certification holders work at highly respected companies such as Lockheed Martin, US Department of Agriculture, Canadian Nuclear Labs, PricewaterhouseCoopers, Missile Defense Agency, US Department of Defense and numerous more. See a few CEVO® Chief Earned Value Officer® certification holding alumni at: <u>https://www.evmi.com/testimonials-page/</u>

PAGE: 8 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



CEVO® Chief Earned Value Officer® certification holders work as Corporate Executives, Program Directors, CEOs, Program Managers, Senior Project Managers and Senior Engineers across industry and government. See a few certified **CEVO® Chief Earned Value Officer®** Leaders here: <u>https://www.evmi.com/testimonials-page</u>

CEVO® Chief Earned Value Officer® certification was approved in March 2009 by the United States Federal Government's Federal Acquisition Institute (FAI) for FAC-P/PM (Federal Acquisition Certification for Program and Project Managers) Level 2 certification for US Federal Government Program and Project Managers

CEVO® Chief Earned Value Officer® is approved under the United States Workforce Investment Act (WIA) for workforce development and training

The Why? – The Organization Managed By CEVO®s

CEVO® Certification Benefits to the Organization – Top Reasons

The CEVO® Chief Earned Value Officer® establishes and leads the development and executive of the CEVO® Chief Earned Value Officer® Executive Earned Value Management Center of Excellence (CEVO EEVMCOE).

Effective and efficient management of projects and programs because the organization has invested in the training of its resources to acquire the **CEVO®** Chief Earned Value Officer® credential certification

Increases the project management, project control and Earned Value Management (EVM) maturity level of an organization Reflects an organization's commitment to transparency, accountability, oversight and the implementation of effective project controls and Earned Value Management using tools such as EVMATOM® Earned Value Management Accountability Transparency and Oversight Matrix®

The root causes of project delays are identified and mitigated by CEVO® Chief Earned Value Officer®s. Standardized project management, project control and Earned Value Management System (EVMS) processes, methods, approaches and best practices are enhanced and institutionalized

The use of standard project management and earned value management metrics across an organization is emphasized. The chances of project or program success are greatly increased and enhanced. Increases an organization's overall competitiveness and Return on Investment (ROI)

Earned Value Management System (EVMS) Surveillance and Compliance is institutionalized across projects, programs and organizations and led by teams of certified **CEVO®** Chief Earned Value Officer®s

Earned Value Management System (EVMS) Surveillance and Compliance is maintained, implemented and enforced across projects, programs and organizations and led by teams of certified **CEVO®** Chief Earned Value Officer®s

US Federal Government Law such as Weapons Systems Acquisition Reform Act of 2009 in the USA requires mandatory Earned Value Management Systems (EVMS) on the Defense Contractor's EVMS. The Weapon Systems Acquisition Reform Act, formally known as the Weapons Acquisition System Reform Through Enhancing Technical Knowledge and

PAGE: 9 | <u>www.evmi.com/cevo</u> Duration: 3 days | Price: \$49,999 per participant

Phone: +1.469.920.4066 (USA) | Email: certification@evmi.com | info@evmi.com EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



Oversight Act of 2009, was an Act of Congress created to reform the way the Pentagon contracts and purchases major weapons systems.

REFERENCES:

https://www.congress.gov/111/plaws/publ23/PLAW-111publ23.pdf https://www.congress.gov/bill/111th/senate-bill/454 https://en.wikipedia.org/wiki/Weapon_Systems_Acquisition_Reform_Act_of_2009

US Federal Government's Federal Acquisition Regulation and OMB 300 requires Earned Value Management Systems: **REFERENCES**:

https://www.acquisition.gov/content/34201-policy https://www.acquisition.gov/content/subpart-342-earned-value-management-system

US Senate Bill Requires Earned Value Management Systems on US Federal Government Information Technology (IT) Investments: S.920 – Information Technology Investment Oversight Enhancement and Waste Prevention Act of 2009 111th Congress (2009-2010)

REFERENCES:

https://www.congress.gov/bill/111th-congress/senate-bill/920

ENGLISH LANGUAGE REQUIREMENT:

CEVO® certification program is given in the **English language only.**

INDUSTRIES SERVED & WHERE CEVO®s WORK:

CEVO® Chief Earned Value Officer®s work across all Industries and notably: US Federal Government, US Department of Defense (DoD), Management Consulting; Transportation, Defense, Utilities, Energy & Nuclear Power, Oil & Gas; Telecommunications, Information Technology; Computer Systems & Hardware, Security, Heavy Construction; Aerospace; Aviation; Banking and Finance; Automotive, Heavy Engineering, Solar Power, Mining

WHO MAY APPLY:

All Vice Presidents, Chief Project Officers, Senior Project Managers, Senior Managers, Program Managers, Project Control Officers (PCOs), Managers, Project Engineers and Senior Engineers who work in all industries across all governments, commercial firms, private firms, organizations and international organizations/firms.

PAGE: 10 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



FEATURED CEVO® ALUMNI (<u>https://evmi.com/alumni</u>):



Mrs. Darcey Bolin, BS (Project Management), BS (Construction Management), EVMP®, EVMO®, CEVO®

FEATURED CEVO® CHIEF EARNED VALUE OFFICER®: Mrs. Darcey Bolin, BS (Project Management), BS (Construction Management), EVMP®, EVMO®, CEVO® is a certified Chief Earned Value Officer (CEVO®) and is the current Director of Project Management, BWX Technologies, Inc., and previously worked as Chief of Staff at the United States Department of Energy



Mr. Ingram Liljestrand, BS, (Industrial Engineering), MBA, ChPRO®, ChPCO®, CRQO®, EVMP®, EVMP - IT®

FEATURED CEVO® CHIEF EARNED VALUE OFFICER®: Mr. Ingram Liljestrand, BS, (Industrial Engineering), MBA, ChPRO®, ChPCO®, CRQO®, EVMP®, EVMP – IT® is a certified Chief Earned Value Officer (CEVO®) and Chief Project Control Officer® (ChPCO®) and Director at Cognizant, USA

PAGE: 11 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



FEATURED CEVO® ALUMNI (<u>https://evmi.com/alumni</u>):



Ms. Holly Beckstom, BS, MS, CEVO[®], ChPCO[®], ChPRO[®], CRQO[®], EVMP[®], EVMP − IT[™]

FEATURED CEVO[®] CHIEF EARNED VALUE OFFICER[®]: Ms. Holly Beckstom, BS, MS, CEVO[®], ChPCO[®], ChPRO[®], CRQO[®], EVMP[®], EVMP – IT[™] is a certified Chief Earned Value Officer (CEVO[®]) and Senior Cyber Security Officer at United States Department of Agriculture (USDA), Washington DC

******United States Department of Agriculture (USDA) is a USA Federal Government Agency



Dr. Kara Lewis, PhD, MBA, MS, BS, CEVO®, ChPCO®, ChPRO®, CRQO®, EVMD®, EVMO®, EVMO®, EVMP®, EVMP – Government™

FEATURED CEVO® CHIEF EARNED VALUE OFFICER®: Dr. Kara Lewis, PhD, MBA, MS, BS, CEVO®, ChPCO®, ChPRO®, CRQO®, EVMD®, EVMO®, EVMP®, EVMP – Government[™] is certified Chief Earned Value Officer (CEVO®) and Administrator at Internal Revenue Service (IRS), Washington DC

**Internal Revenue Services (IRS) is a USA Federal Government Agency

PAGE: 12 | <u>www.evmi.com/cevo</u> Duration: 3 days |Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: <u>certification@evmi.com</u> | <u>info@evmi.com</u> EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east



EVMI[®] CEVO® Chief Earned Value Officer® Credential Certification Fact Sheet

CEVO® CERTIFICATION DURATION: 3 Days

CEVO® CERTIFICATION PRICE: \$49,999 (USD) per participant

CEVO® REGISTRATION & PAYMENT AT: https://www.evmi.com/cevo



PAGE: 13 | www.evmi.com/cevo Duration: 3 days | Price: \$49,999 per participant Phone: +1.469.920.4066 (USA) | Email: certification@evmi.com | info@evmi.com EVMI, 8700 STONEBROOK PKWY, UNIT 1624 FRISCO TEXAS 75034 USA | ©Copyrights. All Rights Reserved, 2007 to present. EVMI® USA | Canada | India | China | Japan | Australia | Europe | Africa | Americas | Middle east