



**EVMi® CEVO® CHIEF EARNED VALUE OFFICER®
CREDENTIAL CERTIFICATION PROGRAM BROCHURE
FOR PROGRAM & PROJECT OFFICERS & EXECUTIVES**



**EVMi® -BUILDING GLOBAL LEADERS THAT
EXECUTE PROJECTS & PROGRAMS SUCCESSFULLY™**

CEVO®

Chief Earned Value Officer®

Phone: 1.855.400.3864 Email: certification@evmi.com www.evmi.com

CEVO®, EVMP®, EVMi®, EVPMO®, EVMATOM™ and CEVO® Executive EVMCOE™ are registered trademarks and trademarks of EVMi® in the USA and in other nations. ©Copyrights EVMi® Earned Value Management Institute® 2007 to present. All Rights Reserved



EVMi[®]'s 3 Day CEVO[®] Chief Earned Value Officer[®] executive credential certification program is a must have for every CIO, CTO, COO, CFO, Senior Project Management Executive, Chief Project Control Officer, Chief Risk Officer, Project Director, Program Manager, Senior Manager, Decision Maker, Senior Project Manager, EVM Lead, IT Executive & IT Project Manager. Today's most successful organizations leverage the use of Earned Value Management (EVM), a project management best practice and industry standard, to deliver their projects on time, of top quality, and within budget. Earned Value Management executive leadership, executive strategy and executive vision are in the greatest demand today.

EVMi[®]'s CEVO[®] Chief Earned Value Officer[®] Executive program combines core EVM competencies, leadership, management, strategy and exposure to real-world project lessons required to lead, and successfully manage today's complex projects and very large multi-million/multi-billion dollar investments and assets.

At EVMi[®]'s CEVO[®] certification training, you will acquire executive level EVM and project management core competencies; decision making; leadership; management and strategy skills required to step your game up to the highest level. Engaging in the **EVMi[®] Project Case Study Method[™]** project cases allows the participant to sharpen and hone in skills related to problem identification and problem solving; decision making; implementing solutions; performing alternative analysis and getting results. The CEVO[®] role is a cross functional responsibility that cuts across senior level management, finance, program and project management, strategy, Information Technology and Engineering. CEVO[®] is an approved United States Government Federal Acquisition Certification for Program and Project Managers (FAC-P/PM) Level 3 course for Federal Government Executives.



CEVO[®] EXECUTIVE PROGRAM (DAYS 1 and 2):

FOUNDATIONAL SKILLS BUILDING

- High level overview of EVM; EVMS & EIA-748-C industry guidelines
- US Senate Bill S 920, US Senate Bill S 801, IT SWAT team membership; FAC-P/PM & CEVO[®]

MODULE 1: CEVO[®] EXECUTIVE LEADERSHIP

- CEVO[®] Functions & Role
- The CEVO[®] Vision[™]
- CEVO[®] Executive Leadership
 - CEVO[®] - Leading Change and Innovation
 - CEVO[®] - Leaders Building Leaders
 - CEVO[®] - Succeeding in the sea of complexity
 - The CEVO[®] Organization[™]
 - The CEVO[®] Formula[™] and The CEVO[®] Agenda[™]
 - The CEVO[®] Roadmap[™]
 - The CEVO[®] Mindset[™]
 - The CEVO[®] Executive Briefcase[™]
 - The CEVO[®] Executive Dashboard[™] and The CEVO[®] Boardroom[™]
 - The CEVO[®] Top Twelve[™]
 - CEVO[®] - Developing A Culture of Oversight, Transparency, Accountability, Problem Solving & Management Controls.
 - CEVO[®] - Aligning EVMS, EVM & Project Controls delivery with your long term business goals
 - CEVO[®] - Attracting & Retaining a Highly Skilled EVM workforce
- The New CEVO[®] - The First Ninety Days Plan

EVMi[®] Project Case Study Method[™] - Case Study 1

PAGE 3

Phone: 1.855.400.3864 Email: certification@evmi.com www.evmi.com



CEVO[®] EXECUTIVE PROGRAM (DAYS 1 & 2):

MODULE 2: CEVO[®] EXECUTIVE STRATEGY FORMULATION & EXECUTION

- Formulating and Implementing EVMS Strategy & Policy
- Advanced Cost Estimating (Getting your cost estimates right at the outset)
- Establishing Effective, Reliable and Credible Performance Measurement Baseline (PMB) Management (Preventing unauthorized Changes, Scope Creep & Risks);
- Effective Earned Value Management (EVM) Implementation and Execution (Best Practices);
- Advanced EVM Analytics & Forecasting Application;
- Project Management and Earned Value Management Maturity Assessments;
- Leading EIA-748-C EVMS GAP Analysis efforts;
- Maintaining and managing efficient and effective EIA-748-C Compliant EVMS;
- Leading Successful Integrated Baseline Reviews (IBRs);
- Leading effective EVMS Surveillance Implementation; Surveillance Monitoring; & Surveillance Oversight;
- Project Management Office (PMO) Set-up
- Leveraging **EVMATOM**[™] Across the Project Organization
- Leading EVM Processes Standardization
- Program & Project Financials Oversight
- Earned Value Management Architecture & Framework
- Earned Value Management Information Systems (EVMIS)
- Establishing and Managing Control Account Managers (CAMs); Program Managers; Project Managers; & Earned Value Management Staff
- Effective and efficient Contract Management and Administration



CEVO[®] EXECUTIVE PROGRAM (DAY 3):

MODULE 3: CEVO[®] EXECUTIVE MANAGEMENT & GOVERNANCE

- CEVO[®] - Advanced Change Management System
- CEVO[®] - Advanced Risk Management System
- CEVO[®] - Advanced Quality Management System
- CEVO[®] - Advanced Earned Value Management Systems (EVMS)
- CEVO[®] - Advanced Schedule Management Planning & Execution
- CEVO[®] - Advanced Communications Management System
- CEVO[®] - Advanced Issues Management System
- CEVO[®] - Customer Relationship Management System
- CEVO[®] - Supply Chain Management System
- Managing and Implementing Project Management Controls
- Implementing Fraud Detection & Prevention
- EIA-748-c Compliance & Surveillance
- Managing Variance Analysis Reporting, Problem solving and EVMS Data and Status Reporting
- Managing the CEVO[®] Executive Dashboard™
- Managing a Customer Focused EVMS Delivery System

MODULE 4: ESTABLISHING THE CEVO[®] EXECUTIVE EVM CENTER OF EXCELLENCE™ (CEVO[®] EXECUTIVE EVMCOE™)

- Building and maintaining a world class '**CEVO[®] Executive EVM Center of Excellence™ (CEVO[®] Executive EVMCOE™)**'
- Annual **CEVO[®] Executive EVMCOE™** Reviews
- **High Level CEVO[®] Executive EVMCOE™ Implementation Strategy Report**



CEVO[®] price per participant: \$14,999

REGISTER FOR CEVO[®] PROGRAM:

www.evmi.com/cevo

CEVO[®] WEB PAGE:

www.evmi.com/cevo

CONTACT:

PHONE: 1.855.400.3864

EMAIL certification@evmi.com

INTERNET: www.evmi.com



MAILING:

**The CEVO Executive Program
Earned Value Management Institute
P.O BOX 1624 FRISCO TX 75034 USA**



EVMi[®] – The Trusted Authority in Earned Value Management Executive Training & Certification[™]

EVMi[®] training programs enables CEVO[®] Chief Earned Value Officer[®]s, EVMP[®] Earned Value Management Professional[®]s, Chief Project Control Officers, and Project Management leaders to develop problem-solving skills, confidence, effectiveness in decision making, commitment, competence and Earned Value Management Systems competencies required to ensure that their organizations are leveraging results-driven strategies that lead to top quality projects that are completed within authorized budgets and delivered on time.

www.evmi.com/cevo

PAGE 7

Phone: 1.855.400.3864 Email: certification@evmi.com www.evmi.com