



**CEVO® CHIEF EARNED VALUE OFFICER® CREDENTIAL
CERTIFICATION PROGRAM BROCHURE FOR CHIEF
PROGRAM OFFICERS, CHIEF PROJECT OFFICERS &
EARNED VALUE MANAGEMENT (EVM) EXECUTIVES**



**EVMi® - BUILDING GLOBAL LEADERS THAT
EXECUTE PROJECTS & PROGRAMS SUCCESSFULLY™**

CEVO®

Chief Earned Value Officer®

Phone: 1.855.400.3864 **Email address:** certification@evmi.com **Internet:** <https://www.evmi.com>
MAILING: EVMI, 8700 STONEBROOK PARKWAY, NUMBER 1624 FRISCO TEXAS 75034 USA

CEVO®, EVMP®, EVMi®, EVMATOM®, CEVO® Executive EVMCOE™ are registered trademarks & trademarks of EVMi® in the USA and in other nations. ©Copyrights EVMi® Earned Value Management Institute® 2007 - present. All Rights Reserved



CEVO® CHIEF EARNED VALUE OFFICER® CREDENTIAL CERTIFICATION PROGRAM BROCHURE FOR CHIEF PROGRAM OFFICERS, CHIEF PROJECT OFFICERS & EARNED VALUE MANAGEMENT (EVM) EXECUTIVES

EVMi®'s 3 Day CEVO® Chief Earned Value Officer® executive credential certification program is a must have for every CIO, CTO, COO, CFO, Senior Earned Value Management (EVM) Executive, Senior Project Management Executive, Chief Project Control Officer, Chief Risk Officer, Chief Project Officer, Chief Program Officer, Senior Manager, Senior Project Decision Maker, Senior Project Manager, EVM Lead, Information Technology (IT) Executive & IT Project Manager. Today's most successful organizations leverage the use of EVM, a project management best practice and industry standard, to deliver their projects on time, of top quality, within technical scope, and within budget. Earned Value Management executive leadership, executive strategy and executive vision are in the greatest demand today.

EVMi®'s CEVO® Chief Earned Value Officer® Executive program combines core EVM competencies, leadership, management, strategy and exposure to real-world project lessons required to lead, and successfully manage today's complex projects and very large multi-million/multi-billion dollar investments and assets.

At EVMi®'s CEVO® certification training, you will acquire executive level EVM and project management core competencies; decision making; leadership; management and strategy skills required to step your game up to the highest level. Engaging in the **EVMi® Project Case Study Method™** project cases allows the participant to sharpen and hone in skills related to problem identification and problem solving; decision making; implementing solutions; performing alternative analysis and getting results. The CEVO® role is a cross functional responsibility that cuts across senior level management, finance, program and project management, strategy, Information Technology and Engineering. CEVO® is an approved United States Government Federal Acquisition Certification for Program and Project Managers (FAC-P/PM) Level 3 course for Federal Government Executives.

CEVO® EXECUTIVE PROGRAM (DAYS 1 and 2):

FOUNDATIONAL SKILLS BUILDING

- High level overview of EVM; EVMS & EIA-748 EVMS industry guidelines
- US Senate Bill S 920, US Senate Bill S 801, IT SWAT team membership, FAC-P/PM & CEVO®

MODULE 1: CEVO® EXECUTIVE LEADERSHIP

- CEVO® Functions & Role
- The CEVO® Vision™
- CEVO® Executive Leadership
 - CEVO® - Leading Change and Innovation
 - CEVO® - Leaders Building Leaders
 - CEVO® - Succeeding in the sea of complexity
 - The CEVO® Organization™
 - The CEVO® Formula™
 - The CEVO® Agenda™
 - The CEVO® Roadmap™
 - The CEVO® Mindset™
 - The CEVO® Executive Briefcase™
 - The CEVO® Executive Dashboard™
 - The CEVO® Boardroom™
 - The CEVO® Top Twelve™
 - CEVO® - Building and Developing A Culture of Oversight, Transparency, Accountability, Problem Solving & Management Controls.
 - CEVO® - Aligning EVMS, EVM & Project Controls delivery with your long term business goals for all your projects and programs
 - CEVO® - Attracting & Retaining a Highly Skilled EVM workforce
- The New CEVO® - The First Ninety Days Plan

EVMi® CEVO® Project Case Study Method™ - Case Study 1

PAGE 3

CEVO® EXECUTIVE PROGRAM (DAYS 1 & 2):

MODULE 2: CEVO® EXECUTIVE STRATEGY FORMULATION & EXECUTION

- Formulating and Implementing EVMS Strategy & Policy
- Advanced Cost Estimating (Getting your cost estimates right at the outset)
- Establishing Effective, Reliable and Credible Performance Measurement Baseline (PMB) Management (Preventing unauthorized Changes, Scope Creep & Risks) across all projects and programs
- Effective Earned Value Management (EVM) Implementation and Execution (Best Practices);
- Advanced EVM Analytics & Forecasting Application;
- Project Management and Earned Value Management Maturity Assessments;
- Maintaining and managing efficient and effective EIA-748 Compliant EVMS;
- Leading Successful Integrated Baseline Reviews (IBRs)
- Leading effective EVMS Surveillance Implementation; EVMS Surveillance Monitoring; & EVMS Surveillance Oversight
- Project Management Office (PMO) Set-up
- Leveraging **EVMATOM® Earned Value Management Accountability Transparency and Oversight Matrix®** Across the Project Organization
- Leading EVM Processes Standardization
- Program & Project Financials Oversight
- Earned Value Management Architecture & Framework
- Earned Value Management Information Systems (EVMIS)
- Establishing and Managing Control Account Managers (CAMs); Program Managers; Project Managers; & Earned Value Management Staff
- Effective and efficient Contract Management and Administration

EVMI® CEVO® Project Case Study Method™ - Case Study 2

CEVO® EXECUTIVE PROGRAM (DAY 3):

MODULE 3: CEVO® EXECUTIVE MANAGEMENT & GOVERNANCE

- CEVO® - Advanced Change Management System
- CEVO® - Advanced Risk Management System
- CEVO® - Advanced Quality Management System
- CEVO® - Advanced Earned Value Management Systems (EVMS)
- CEVO® - Advanced Schedule Management Planning & Execution
- CEVO® - Advanced Communications Management System
- CEVO® - Advanced Issues Management System
- CEVO® - Advanced Customer Relationship Management System
- CEVO® - Advanced Supply Chain Management System
- Managing and Implementing Effective & Efficient Project Management Controls
- Implementing Fraud Detection & Prevention Systems
- Implementing EIA-748 Compliance & Surveillance Systems
- Managing Variance Analysis Reporting, Problem solving (Corrective Actions taking) and EVMS Data and Status Reporting
- Managing the CEVO® Executive Dashboard™
- Managing a Customer Focused EVMS and Project Controls Delivery System

MODULE 4: ESTABLISHING, EXECUTING AND MAINTAINING THE CEVO® EXECUTIVE EVM CENTER OF EXCELLENCE™ (CEVO® EXECUTIVE EVMCOE™)

- Building and maintaining a world class '**CEVO® Executive Earned Value Management (EVM) Center of Excellence™ (CEVO® Executive EVMCOE™)**'
- Annual **CEVO® Executive EVMCOE™** Reviews
- **High Level CEVO® Executive EVMCOE™ Implementation Strategy Report**



**CEVO® CHIEF EARNED VALUE OFFICER® CREDENTIAL
CERTIFICATION PROGRAM BROCHURE FOR CHIEF
PROGRAM OFFICERS, CHIEF PROJECT OFFICERS &
EARNED VALUE MANAGEMENT (EVM) EXECUTIVES**

CEVO® price per participant: \$19,999 (USD)

REGISTER FOR CEVO® PROGRAM:

www.evmi.com/cevo

CEVO® WEB PAGE:

www.evmi.com/cevo

CONTACT US:

PHONE: [1.855.400.3864](tel:1.855.400.3864)

EMAIL certification@evmi.com

INTERNET: www.evmi.com



MAILING:

The CEVO Executive Program

Earned Value Management Institute

8700 STONEBROOK PARKWAY, NUMBER 1624 FRISCO

TX 75034 USA

PAGE 6

Phone: 1.855.400.3864 Email address: certification@evmi.com Internet: <https://www.evmi.com>
MAILING: EVMI, 8700 STONEBROOK PARKWAY, NUMBER 1624 FRISCO TEXAS 75034 USA

CEVO®, EVMP®, EVMI®, EVMATOM®, CEVO® Executive EVMCOE™ are registered trademarks & trademarks of EVMI® in the USA and in other nations. ©Copyrights EVMI® Earned Value Management Institute® 2007 - present. All Rights Reserved



**CEVO® CHIEF EARNED VALUE OFFICER® CREDENTIAL
CERTIFICATION PROGRAM BROCHURE FOR CHIEF
PROGRAM OFFICERS, CHIEF PROJECT OFFICERS &
EARNED VALUE MANAGEMENT (EVM) EXECUTIVES**



Is The Trusted Authority in Earned Value Management Executive Training & Certification™

EVMi® training programs enables CEVO® Chief Earned Value Officer®, EVMP® Earned Value Management Professional®, Chief Project Control Officer™s (ChPCO™s), Chief Risk Officers (CROs) and Project Management leaders to develop executive leadership competencies, problem-solving skills, confidence, effectiveness in decision making, oversight skills, responsibility and accountability skills, commitment, competence and Earned Value Management Systems competencies required to ensure that their organizations are leveraging results-driven strategies that lead to top quality projects that are completed within authorized budgets and delivered on time.

www.evmi.com/cevo

PAGE 7

Phone: 1.855.400.3864 **Email address:** certification@evmi.com **Internet:** <https://www.evmi.com>
MAILING: EVMI, 8700 STONEBROOK PARKWAY, NUMBER 1624 FRISCO TEXAS 75034 USA

CEVO®, EVMP®, EVMi®, EVMATOM®, CEVO® Executive EVMCOE™ are registered trademarks & trademarks of EVMi® in the USA and in other nations. ©Copyrights EVMi® Earned Value Management Institute® 2007 - present. All Rights Reserved